Saturday, April 26, 2014

5600 25t Street South, Fargo, ND 58104

2014 CATALOG DESIGN AND TIMELINE

TENTATIVE GENERAL CATALOG TIMELINE

Tuesday, March 11
Tuesday, April 1
Saturday, April 26

(atalog Layout and Proofing
Catalog Sent to Final Proof /Printing
Shanley Dinner Auction
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Sponsored by and Supporting the Blessed John Paul Il Catholic Schools
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LEGEND
O Divider Sheet Designation

l Advertisement Section Designation
l New Additions to 2013 Auction Catalog

PAGE/SECTION
Cover and Vellum Overlay

Inside Cover (1)

Title Page (2)

Sponsorship Recognition (3)

Sponsorship Opportunity (4)

Celebrating 29 Years. .. Auction
Chairs Recognition (3)

Table of Contents (4)

Special Thanks Page (5)
Schedule of Events (6)
Welcome Letter (7)
Auction Committee (8-9)

Pre-Party Hosts and Student
Ambassadors (10)

JP 1l Catholic Schools Board of
Directors (11-12)

ACTION
Design to be completed by Maria Dahlin

Forum Communications advertisement (Maria Dahlin to
coordinate these advertisements with their sponsors)

Information to be provided by Lee Hoedl

Recognizing Premier and all Grand Sponsors — Information to
be provided by Lee Hoedl

Detailed information on how to participate as a 2014 Premier
or Grand Sponsor — Information to be provided by Lee Hoedl

To be updated by Maria Dahlin

Change title to two lines:

Celebrating 30 Years of Dedicated Vision
Shanley Dinner Auction Chairs

To be updated by Maria Dahlin toward the end of catalog
production; additional information provided by Lee Hoed|

Information to be provided by Lee Hoedl
Information to be provided by Lee Hoedl
Letter to be provided by Michael Smith

Information to be provided by Lee Hoedl

Information to be provided by Lee Hoedl

Information to be provided by Michael Smith

TIMELINE
Completed by Friday, March 15

To be completed by 03.21.13

To be completed by 03.15.13

To be completed by 03.21.13

To be completed by 03.21.13

To be completed by 03.15.13

To be completed by 03.21.13
To be completed by 03.15.13
To be completed by 03.21.13
To be completed by 03.21.13

To be completed by 03.21.13

To be completed by 03.21.13



Full/Half-Page Advertisements

Donors (13-19)

Rules and Procedures (20-22)

Save The Date Page

Silent Auction Section Divider
Backside of Divider —
Advertisement

Silent Auction Pages (26-67)
Deacon Select Section Divider
Backside of Divider —
Advertisement

Deacon Select Pages (60-81)
Live Auction Section Divider
Backside of Divider —
Advertisement

Live Auction Pages (84-95)

Inside Back Cover

Outer Back Cover

4 Potential Pages (Maria Dahlin to coordinate these
advertisements with their sponsors)

Information to be extracted from MaestroPro database

Information to be updated from last year’s catalog; Addition of
Paddle Game instructions/rules (provided by Lee Hoedl)

Information to be updated by Maria Dahlin

Design of divider page to correspond to front cover design
(created by Maria Dahlin)

2 Additional Advertisement Pages (Maria Dahlin to
coordinate these advertisements with their sponsors)

Information to be extracted from MaestroPro database

Design of divider page to correspond to front cover design
(created by Maria Dahlin)

2 Additional Advertisement Pages (Maria Dahlin to
coordinate these advertisements with their sponsors)

Information to be extracted from MaestroPro database

Design of divider page to correspond to front cover design
(created by Maria Dahlin)

2 Additional Advertisement Pages (Maria Dahlin to
coordinate these advertisements with their sponsors)

Information to be extracted from MaestroPro database

Advertisement (Maria Dahlin to coordinate these
advertisements with their sponsors)

Advertisement (Maria Dahlin to coordinate these
advertisements with their sponsors)

To be completed by 03.21.13

To be completed by 03.21.13

To be completed by 03.21.13

To be completed by 03.15.13

Completed by Friday, 03.15.13

To be completed by 03.21.13

To be completed by 03.21.13

Completed by Friday, 03.15.13

To be completed by 03.21.13

To be completed by 03.21.13

Completed by Friday, 03.15.13

To be completed by 03.21.13

To be completed by 03.21.13

To be completed by 03.21.13

To be completed by 03.21.13



