Saturday, April 30, 2016
Sponsored by and Supporting the St. John Paul Il Catholic Schools

DEACONS DINNER AUCTION 2016

Inspiring Traditions and Visions

5600 25 Street South, Fargo, ND 58104
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2016 CATALOG DESIGN AND TIMELINE

TENTATIVE GENERAL TIMELINE

Tuesday, March 8
Thursday, April 7
Saturday, April 30

(atalog Layout and Proofing Begins
(atalog Sent to Final Proof /Printing
Shanley Dinner Auction

PROJECTED 2016 CATALOG TIMELINE

LEGEND
O Divider Sheet Designation

l Advertisement Section Designation
l New Additions to 2016 Auction Catalog

PAGE/SECTION
Cover and Vellum Overlay

Inside Cover (1)

Title Page (2)

Sponsorship Recognition (3)

Sponsorship Opportunity (4)

Auction Chairs Recognition (3)

Table of Contents (4)

Special Thanks Page (5)
Schedule of Events (6)
Welcome Letter (7)
Auction Committee (8-9)

Pre-Party Sponsors and Student
Ambassadors (10)

ACTION
Design to be completed by Maria Dahlin

Forum Communications advertisement (Maria Dahlin to

TIMELINE
Completed by Monday, March 7

To be completed by 03.11.16

coordinate these advertisements with their sponsors)

Information to be provided by Lee Hoedl To be completed by 03.11.16
Recognizing Deacon Partners Program Sponsors — To be completed by 03.11.16
Information to be provided by Lee Hoedl

Detailed information on how to participate as a 2017 Deacon To be completed by 03.11.16
Partner — Information to be provided by Lee Hoed|

To be updated by Maria Dahlin To be completed by 03.11.16
To be updated by Maria Dahlin toward the end of catalog

production; additional information provided by Lee Hoed|

Information to be provided by Lee Hoedl To be completed by 03.11.16
Information to be provided by Lee Hoed| To be completed by 03.11.16
Letter to be provided by Michael Smith To be completed by 03.11.16
Information to be provided by Lee Hoedl To be completed by 03.11.16
Information to be provided by Lee Hoedl To be completed by 03.11.16



JP Il Catholic Schools Board of
Directors (11-12)

Full/Half-Page Advertisements

Donors (13-19)

Rules and Procedures (20-22)

Save The Date Page

Silent Auction Section Divider
Backside of Divider —
Advertisement

Silent Auction Pages (26-67)
Deacon Select Section Divider
Backside of Divider —
Advertisement

Deacon Select Pages (60-81)
Live Auction Section Divider
Backside of Divider —
Advertisement

Live Auction Pages (84-95)

Inside Back Cover

Outer Back Cover

Information to be provided by Michael Smith/Stacy Roney

4 Potential Pages (Maria Dahlin to coordinate these
advertisements with their sponsors)

Information to be extracted from MaestroPro database

Information to be updated from last year’s catalog; Addition of

Paddle Game instructions/rules (provided by Lee Hoedl)
Information to be updated by Maria Dahlin

Design of divider page to correspond to front cover design
(created by Maria Dahlin)

2 Additional Advertisement Pages (Maria Dahlin to
coordinate these advertisements with their sponsors)

Information to be extracted from MaestroPro database

Design of divider page to correspond to front cover design
(created by Maria Dahlin)

2 Additional Advertisement Pages (Maria Dahlin to
coordinate these advertisements with their sponsors)

Information to be extracted from MaestroPro database

Design of divider page to correspond to front cover design
(created by Maria Dahlin)

2 Additional Advertisement Pages (Maria Dahlin to
coordinate these advertisements with their sponsors)

Information to be extracted from MaestroPro database

Advertisement (Maria Dahlin to coordinate these
advertisements with their sponsors)

Advertisement (Maria Dahlin to coordinate these
advertisements with their sponsors)

To be completed by 03.11.16

To be completed by 03.11.16

To be completed by 04.04.16

To be completed by 03.11.16

To be completed by 03.11.16

To be completed by 03.11.16

To be completed by 03.11.16

To be completed by 04.04.16

To be completed by 03.11.16

To be completed by 03.11.16

To be completed by 04.04.16

To be completed by 03.11.16

To be completed by 03.11.16

To be completed by 04.04.16

To be completed by 03.11.16

To be completed by 03.11.16



